
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:44 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 130 Date: 29-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 298

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

foggy am, clear by 1000, mild, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 29, 2013
Weather – foggy am, clear by 1000, calm, mild

Painting Main Cable – North Main Span

I observed the following activities at 1000:
1.Pegalink applied to pp44 to pp50 yesterday in the afternoon.
2.Painters prepping the area for blue gray noxyde pp44 to pp50.
3.Painters prepping the area, wrapping below zinc button with plastic, from pp52 to pp56.
4.Painters started setting up containment between pp58 to pp70 yesterday. No activities were observed
this morning.

NMS

PegalinkPegalink on CB
S wire and suspendersCB BoltsCB caulkingZinc Button down
44YYNN
46YYNN
48YYNN
50YYYY
52NYYY
54NYYY
56NYYY
58NYYY
60NYYY
62NYYY
64NYY½ (SW, NE not painted)
66NYY½(NW, NE not painted)
68NYYY
70NYY¾(NE not painted)
72NY(not on CB caulking)NN
74NY(not on CB caulking)NN
76NYYN
78NYYN
80NYYN
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82NYYN
84NYYN
86NYYN
88NYYN
90NYYN
92NYYN
94NYYN
96NYYN
98NYYN
Note: caulking completed (suspender ropes, cable band, zinc button), Noxyde repair completed on CB.

Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Victor Ruiz, Edilberto Leon, Juan Carlos Salazar, Isaac Galicia, Gary Martin.

Laraine’s Hour – 0700 to 1530 (field 0830 to 1100)
(See Rob Feather’s diary for afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00
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GARY MARTINPainter 8.00 2.00 0.00 10.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 8.00 2.00 0.00 10.00

MARCO ORDUNOPainter 0.00 0.00 0.00 0.00
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